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1.  Originator

Joan H. Schessler

2.  Log Date:

8/20/02

3.  CCR #:
  

02-0704

4. Rev:

—

5.  Tel:

301.925.0426

6. Rm #:

2080C

7. Dept.

SE

8. CCR Title: Update VDB L3 Comprehensive Status Report and Raytheon L3 Verification Status Report

9. Originator Signature/Date

Joan H. Schessler     /s/     8/19/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 8/22/02

13.  Office Manager Signature/Date

Evelyn N. Nakamura     /s/     8/19/02

14.  Category of Change:
VDB

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
N/A

18.   CI(s) Affected:N/A

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:

23.   Problem:  (use additional Sheets if necessary)
The CCR adds a group of recently approved RVARs to the VDB RVAR table.
The CCR updates both the VDB L3 Comprehensive Status Report and the Raytheon L3 Verification Status report.  The updated
Raytheon report is attached for control purposes.

24.  Proposed Solution:  (use additional sheets if necessary)
Add approved RVARs to the VDB RVAR table:  Two sets of RVAR hardcopies are included with this CCR.
Update the pre-5A and post-5A Verification columns, the RVAR Status column, the L3 Verified column, the Requirement Status
column and the EOC Comment column of the VDB L3 Comprehensive Status report and the Raytheon L3 Verification Status Report
per the attached instructions.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
          

27.  Justification for Emergency (If Block 15 is “Emergency”):
The routine CCR approval cycle is too long to support  EOC L3 verification activities. Implemented CCRs are needed
promptly in order to be available as timely input into succeeding steps for completion by EOC.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     8/21/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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